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U.S. v. AVX Original Litigation Document 
WORK ASSIGNMENT STATUS REPORT 

EPA CONTRACT NO. 68-01-6699, MOD. NO. 28 
WORK ASSIGNMENT NO. 28-1L43 

NEW BEDFORD SITE 
BRISTOL COUNTY, MASSACHUSETTS 

NUS PROJECT NO. S725 (0725) 

Activity: Remedial Investigation/Feasibility Study 

1. Progress this Period - September 1984: *

• An addendum to the fast-track Feasibility Study (Task 15) was submitted 
for public review and comment on September 12, 1984. This addendum 
presented a fifth alternative for remediation of the "hot-spots" and 
provided additional justification for eliminating o:Ter alternatives. An 
Open House was held on September 12, 1984 to accept public comments 
and questions on the fast-track Feasibility Study. Work continued in 
response to early comments on the fast-track Feasibility Study. 

• Plans were finalized for surveying and drilling at Sullivan's Ledge 
(Task 10). This was in anticipation of the initiation of drilling during the 
week of October 1, 1984. 

• Battelle initiated sampling in Buzzards Bay and New Bedford Harbor on 
September 13, 1984 (Task 9). Other work in progress includes a review of 
pertinent literature, and model development including modifications 
recommended by the various experts involved (Task 8). 

• A meeting was held to resolve all technical issues for Task 19 (Laboratory 
Analysis). The technical specifications for the Laboratory Analysis are 
near completion. 

• A review of previous studies is underway regarding the New Bedford 
Landfill (Task 11). 

2. Problems Resolved: 

• A decision was made to utilize GC/MS for PCS analysis of all harbor 
samples. This decision has resolved concerns regarding the potential 
inadequacies of using GC alone. 

• Modifications were made to the technical specifications for drilling at 
Sullivan's Ledge. This was due to comments received from EPA and from 
a final review completed by the Remedial Planning Office (REMPO). 

3. Anticipated Problem Areas and Recommended Solutions: 

• The budget overruns for drilling and surveying at Sullivan's Ledge remain 
in effect, but efforts have been made to reduce these overruns. The 
drilling program has been modified and the surveying will be limited to the 
actual site. The regional map will be prepared using existing 1983 
photographs. 
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4. Deliverables Submitted: 

• September 12, 1984: The Addendum to the fast-track Feasibil i ty Study 
Report was submitted to the EPA for review and comment. 

• September 28, 1984: The Site Operations Plan for the Sullivan's Ledge 
investigation was submitted to the EPA for revie w an: conme-.t. 

5. Upcoming Events: 

• A Public Hearing on the fast-track Feasibility Study is scneduled for 
October 25, 1984. 

• Drilling and surveying at Sullivan's Ledge will commence during the week 
of October 1, 1984. A meeting at the site will be held on October 1, 1984 
to finalize all well locations and to resolve all technical issues remaining. 

• A more detailed Work Plan will be prepared for the Amoien* Air Testing 
Program (Task 12). 

• The Request for Proposal for Laboratory Analysis of Haroor Samples will 
be completed and issued to Small Disadvantaged Businesses. 

6. Activities Planned: 

• Work will continue on responses to comments received on the fast-track 
Feasibility Study, and a Responsiveness Summary will be prepared. 

• Drilling and other activities at Sullivan's Ledge will continue, with 
anticipated completion of drilling in mid to late November. 

• Harbor sampling and the collection of oceanographic monitoring data will 
continue to support the Modeling Study (Task 8 and 9). Experimental work 
to support the model will be initiated. 

• Interviews will be held with local officials and other knowledgeable local 
residents regarding undisclosed sources and sites of contamination in the 
New Bedford area (Task 14). 

7. Key Personnel Changes: 

• Ms. Joan Knapp joined the REMPO project team to provide general 
project management assistance to the Project Manager and to be a Task 
Leader for Task 14. 
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8. Subcontracting: No Change 

9. Travel: 

• September 11, 1984: The NUS Project Manager "and technical staff 
members met with EPA personnel and personnel from Battelle at EPA's 
New England Research Laboratory to discuss and resciv e the f inal 
technical issues regarding the laboratory analysis program. 

• September 12, 1984: The NUS Project Manager met wit- the Eattei e 
project manager to update the progress of Tasks 8 and 9, and to discuss 
future plans. 

• September 12, 1984: The NUS Project Manager and a technical staff 
member attended an Open House in New Bedford to discuss the fast-track 
Feasibility Study. 

10. Contract Laboratory Program: No Involvement 

11. Schedule Changes: 

• A decision was made to postpone the Ambient Air Testing Program 
(Task 12) until early Summer, 1985. This was due to technical reasons, 
since potential volatilization will not be adequately accounted for if the 
testing was to occur between now and next summer. 
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